# ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರ ಕಛೇರಿ, ಬ್ಯಾಟರಾಯನಪುರ ವಿಭಾಗ, ನಂ. 2152/20, ಡಿಫೆನ್ಸ್ ಕಾಲೋನಿ,
ಬಿ.ಡಬ್ಲ್ಯು.ಎಸ್.ಎಸ್.ಬಿ.ಟ್ಯಾಂಕ್ ರಸ್ತೆ, ಸಹಕಾರನಗರ, ಬೆಂಗಳೂರು-560092.

ಸಂ: ಬೃಬೆಂಮಪಾ/ಕಾ.ಪಾ.ಅ/ಬ್ಯಾ.ಪು/ಪಿಆರ್/ /2025-26 ದಿನಾಂಕ:

## ದೃಢೀಕರಣ

| | |
|---|---|
| ಕಾಮಗಾರಿ ಹೆಸರು | Improvements to Roads and Drains at Kuvempunagara 1st Stage, 2nd Stage and Surrounding areas in New Ward No. 14 (Kuvempunagara). |
| ಜಾಬ್ ಸಂಖ್ಯೆ | 014-24-000004 (SC-SP/TSP) (ಗುತ್ತಿಗೆದಾರರು: ಶ್ರೀ. ಟಿ. ನಟರಾಜ್) |
| ಕರಾರು ಒಪ್ಪಂದದ ಸಂಖ್ಯೆ ಮತ್ತು ದಿನಾಂಕ | ಸಂಖ್ಯೆ: 05, ದಿನಾಂಕ: 24-07-2024 |
| ಕಾರ್ಯಾದೇಶ ಸಂಖ್ಯೆ ಮತ್ತು ದಿನಾಂಕ | ಸಂಖ್ಯೆ: 05, ದಿನಾಂಕ: 24-07-2024 |
| ಅನುಮೋದಿತ ಕಾರ್ಯಾದೇಶ ಮೊತ್ತ ರೂ. | 9,66,106.68 (ಜಿ.ಎಸ್.ಟಿ. ಹೊರತುಪಡಿಸಿ) |
| ಒಟ್ಟು ಬಿಲ್ಲಿನ ಮೊತ್ತ ರೂ. | 11,39,898.00 (ಜಿ.ಎಸ್.ಟಿ. ಒಳಗೊಂಡಂತೆ) |
| ಪಾವತಿಸಬೇಕಾಗಿರುವ ಶೇ. 100% ಬಿಲ್ಲಿನ ನಿವ್ವಳ ಮೊತ್ತ ರೂ. | 10,41,537.00 |
| ತಡೆಹಿಡಿಯಲಾಗಿರುವ ಶೇ. 25% ಬಿಲ್ಲಿನ ಮೊತ್ತ ರೂ. | ಅನ್ವಯಿಸುವುದಿಲ್ಲ. |

* * * * *

**ವಿಷಯ:** ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆಯಲ್ಲಿ ಕಾಮಗಾರಿಗಳನ್ನು ನಿರ್ವಹಿಸಿರುವ ಗುತ್ತಿಗೆದಾರರುಗಳಿಗೆ ಶೇ. 100% ಬಿಲ್ಲು ಪಾವತಿಸುವ ಬಗ್ಗೆ.

**ಉಲ್ಲೇಖ:**
1. ಘನ ಸರ್ಕಾರದ ಆದೇಶ ಸಂಖ್ಯೆ: ನಅಇ 346 ಎಂಎನ್‌ವೈ 2023 ಬೆಂಗಳೂರು, ದಿನಾಂಕ: 04-11-2024.
2. ಮಾನ್ಯ ಮುಖ್ಯ ಆಯುಕ್ತರು, ಬೃಬೆಂ.ಮ.ಪಾ ರವರ ಆದೇಶ ಸಂಖ್ಯೆ: ಮುಆ/ಪಿಆರ್/216/2024-25, ದಿನಾಂಕ: 13-11-2024.
3. ಮಾನ್ಯ ವಿಶೇಷ ಆಯುಕ್ತರು (ಹಣಕಾಸು), ಬೃಬೆಂ.ಮ.ಪಾ ರವರ ಸುತ್ತೋಲೆ ಸಂಖ್ಯೆ: ವಿಆ(ಹ)/ಪಿಆರ್/ಇ-50669/2024-25, ದಿನಾಂಕ: 27-11-2024.
4. ಮುಖ್ಯ ಲೆಕ್ಕಾಧಿಕಾರಿಗಳು, ಬೃಬೆಂ.ಮ.ಪಾ ರವರ ಸುತ್ತೋಲೆ ಸಂಖ್ಯೆ: ಮುಲೆಅ/ಪಿಆರ್/ಇ-104079/2024-25, ದಿನಾಂಕ: 28-11-2024.
5. ಮಾನ್ಯ ಮುಖ್ಯ ಆಯುಕ್ತರು, ಬೃಬೆಂ.ಮ.ಪಾ ರವರ ಆದೇಶ ಸಂಖ್ಯೆ: ಮುಆ/ಪಿಆರ್(ಜಿ)/1845/2023-24, ದಿನಾಂಕ: 21-10-2024.

*****

ಮೇಲ್ಕಂಡ ಕಾಮಗಾರಿಯು ಮಾನ್ಯ ಉಚ್ಚ ನ್ಯಾಯಾಲಯ, ಲೋಕಾಯುಕ್ತ/ಸಿ.ಓ.ಡಿ/ಎ.ಸಿ.ಬಿ/ಪಾಲಿಕೆ ಅಥವಾ ಮತ್ಯಾವುದೇ ತನಿಖಾ ಸಂಸ್ಥೆಯ ತನಿಖೆಗೆ ಒಳಪಟ್ಟಿರುವುದಿಲ್ಲವೆಂದು ಈ ಮೂಲಕ ದೃಢೀಕರಿಸಲಾಗಿದೆ, ಉಲ್ಲೇಖ (1) ರಿಂದ (4) ರವರೆಗಿನ ಆದೇಶಗಳಂತೆ In short the BBMP shall keep a total of 10% of the work cost as security deposit either in the form of Bank Guarantee or in the form of partial money deposit and partial bank guarantee ಎಂದು ಆದೇಶಿಸಲಾಗಿರುತ್ತದೆ. ಉಲ್ಲೇಖ (5) ರ ಕಛೇರಿ ಆದೇಶದಲ್ಲಿ ದಿನಾಂಕ: 01-04-2023 ರಿಂದ ಅನ್ವಯವಾಗುವಂತೆ ಕೈಗೊಳ್ಳುವ ಅಭಿವೃದ್ಧಿ/ ನಿರ್ವಹಣೆ ಕಾಮಗಾರಿಗಳಿಗೆ (ಪಾಲಿಕೆ, ರಾಜ್ಯ, ಕೇಂದ್ರ ಸರ್ಕಾರ ಅನುದಾನದ) ಸಂಬಂಧಿಸಿದಂತೆ, ಬಿಲ್ಲಿನ ಮೊತ್ತ ಶೇ. 100% ರಷ್ಟು ಪಾವತಿಯನ್ನು ಯಾವುದೇ ಭದ್ರತಾ ಠೇವಣಿಯನ್ನು ಪಡೆಯದೇ ಅನುದಾನ ಲಭ್ಯತೆಗನುಗುಣವಾಗಿ ಜೇಷ್ಠತೆ ಆಧಾರದ ಮೇಲೆ ಪಾವತಿ ಮಾಡಲು ಆದೇಶ ಮಾಡಲಾಗಿರುತ್ತದೆ. ಪ್ರಸ್ತಾಪಿತ ಕಾಮಗಾರಿಗೆ ದಿನಾಂಕ: 01-04-2023 ರ ನಂತರ ಅಂದರೆ ದಿನಾಂಕ: 24-07-2024 ರಂದು ಕಾರ್ಯಾದೇಶ ನೀಡಲಾಗಿರುವುದರಿಂದ ಸದರಿ ಬಿಲ್ಲನ್ನು ಶೇ. 100% ರಷ್ಟು ಪಾವತಿಯನ್ನು ಮಾಡಲು ಶಿಫಾರಸ್ಸು ಮಾಡಲಾಗಿದೆ.

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಬ್ಯಾಟರಾಯನಪುರ ವಿಭಾಗ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

**BRUHAT BANGALORE MAHANAGARA PALIKE**
**YELAHANKA ZONE, BANGALORE**

No: BBMP/EE/BTP/WO/ 05 /2024-25

Executive Engineer,
Byatarayanapura Division,
No. 2152/20, Defence Colony,
Sahakara Nagara,Bangalore-92
Tel:080 22975937

**Date:** 24/07/2024

## WORK ORDER

**To,**
**Sri. T Nataraj,**
No. 2, 1st Main, Amarjyothi Layout,
Cholanagar, R T Nagar Post,
Bengaluru-560032.
**(Vendor No: 022805)**

Pursuant to signing of the contract Agreement for the below mentioned work, you are here by instructed to contact AEE (BSD/KSD/VSD) & proceed with the execution of the works in accordance with the contract documents.

| | |
|---|---|
| Name of Work | Improvements to Roads and Drains at Kuvempunagara 1st Stage, 2nd Stage and Surrounding areas in New Ward No. 14 (Kuvempunagara). |
| Est.Cost | 12.68 lakhs |
| Job Code / Indent No. | 014-24-000004, BBMP/2023-24/OW/WORK_INDENT2532. |
| Head Of Account | P1878 18per – Works |
| Administrative Approval No. | AS/EE(BTP)/58/2023-24, Date: 01-02-2024. |
| Technical Sanction No. | TS/ EE(BTP)/32/2023-24, Date: 01-02-2024. |
| Tender Notification Number | No.EE/BTP/BBMP/KPPP/16/2023-24, Date: 02-02-2024 (Item No. 11) |
| Amount Put to Tender | 1073452.26 |
| Approved Tender Price | 966106.68 (+Applicable GST) |
| Percentage | (-)10% Below |
| Randomization Category | SC |
| Period of Completion | 90 Days |
| Remarks | • Diff Amount Rs. 1,08,000/- Paid through FDR No: 852756, Date: 16-07-2024, Karnataka Bank Ltd., R T Nagar Branch.<br>• The 5% FSD is exempted as per GO FD876EXP-1112/2017 Bangalore Dt: 10.10.2017 security deposit for an amount equivalent to 5% of the contract price shall be deducted in every running bill. However, in case of first & final bill the enter security deposit will be deducted for the final bill. GST No: 29BIBPC7649M1ZS. |

Executive Engineer
Byatarayanapura Division,
BBMP, Bangalore.

**Copy Submitted to**

1. The Chief Engineer, Yalahanka Zone for kind information.
2. The Executive Engineer, quality control West Division, BBMP, Bangalore.
3. The Assistant Executive Engineer, Byatarayanapura/Kodigehalli/Vidyaranyapura Sub Division along with Schedule-B for necessary action and with instructions to hand over the site and commence the work forthwith and complete with in the stipulated time.
4. The Assistant Controller of Finance, Yalahanka Zone for information.
5. The Account Superintendent, Byatarayanapura Division along with original file for information.
6. Copy to file.

T. M
Received.

BR: 86/12-23.2025
CBR: DS-04900/12.03.25

Original/Duplicate/Triplicate

# CONTRACT CERTIFICATE

No. 1st and Final Bill (For Other Works) Date.....

Division: **BBMP, Byatarayanapura** Sub-Division: **Vidyaranyapura**

Bill Received No. Dated Divisional Cash Book Voucher No..... Dated.....
Schedule Docket No. **Est.Cost: 12.68 Lakhs**

Sub Divisional

Name of Work (as per sanctioned estimate): Improvements of roads and drains at Kuvempunagara 1st Stage, 2nd Stage and surrounding areas in Ward no 14 Kuvempunagara

Name of Contractor and Full Address: Sri T. Nataraj, No 02, 1st Main, Amarjyothi Layout, Cholanagar, RT Nagar Post. Bangalore 560032

**Work Order No : EE/BTP/BBMP/WO/05/2024-25** **Date : 24/07/2024**

**Job Code: 014-24-000004**

Certified that the measurements were taken by me on 05/12/24 and recorded of Pages 558016 to 558019 of measurement Book No 5581/2024 and that the work is satisfactorily executed.

T. Nataraj
Contractor

Officer-in-charge of work

Certified that the measurement were taken by me on 05/12/24 and found correct. The work is satisfactorily executed.

Certified that the quantities of materials shown in column 3 of Account have been actually brought to site of the work and the Contractor has not previously received any advance on this security. These materials are of and imperishable nature and are all required for immediate use on the work in connection with items for finished work have been agreed upon. A normal agreement signed and executed by the Contractor is recorded in the office.

Sub-Division Officer

Assistant Executive Engineer
Vidyaranyapura Sub Division
B.B.M.P, Bangalore - 97

II Memorandum of Payment

| | | |
|---|---|---|
| 1) | Total value of work done or supplies made as per account within | BA - 1139898=00 |
| 2) | Deduct amount to be held in reserve being .....percent Rs..... | HS VR 96614=00 |
| 3) | " Balance | FSD 49000=00 |
| 4) | Deduct Payment: First Effoul | IT - 961=00 |
| a) | Amount of previous payment as in the Office Cash Book/Voucher No.....Dated.....S.D. No..... Amount | GST - 961=00 |
| | adjusted towards cash advance recovery of | SGST - 961=00 |
| b) | Payments Now made cost store or other material supplied. recovery of amount creditable to this/other work Amount paid on this bill Cheque / Cash. | LC - 961=00 |
| 5) | Balance being unpaid value of w | CBC - 967=00 |
| 6) | ork done held in reserve. | LR - 8250=00 |
| 7) | Deduct cash advance made on the Office cash Book Voucher No..... dated.....less adjustments. | Due - 1500=00 |
| 8) | Net amount due to or from Benificiary unadjustments items. | T.D 99361=00 |
| 9) | Advance to Contractor for materials brought to site (as detailed) within. | |
| 10) | Value of Government materials supplied. | |
| | Total amount adjusted - | CMT: 1041537=00 |

T. Nataraj
Contractor's Signature

Received Rs..... (in words).....
.....
by cash and by adjustment of Payment as per memorandum
(in final settlement of all demands)

Witness
1.
2.

T. Nataraj
Dated Signature of Contractor
Paid by me by Cheque No.....Dated.....
Cash Rs..... Dated.....

Initials of Officer making payment

ಲೆಕ್ಕಶೀರ್ಷಿಕೆ D.1878 ರಡಿ
ಬಿಲ್ಲು ಮೊಬಲಗು ರೂ. 1139898=00 ಗಳನ್ನು ಪಾಸು ಮಾಡಿದೆ.
ಇದರಲ್ಲಿ ರೂ. 98361=00 ಗಳನ್ನು (For use in the Office) ಕೊಂದಾಣಿಕೆ
ಮಾಡಿಕೊಂಡು ರೂ. 1041537=00 ಗಳನ್ನು

FT/NEFT/RTGS ಮುಖಾಂತರ ನೀಡಲಾಗಿದೆ

ವಿಷಯ ನಿರ್ವಾಹಕರು | ಲೆಕ್ಕಾಧೀಕ್ಷಕರು ಬ್ಯಾಟರಾಯನಪುರ ವಿಭಾಗ ಬೃ.ಬೆ.ಮ.ಪಾ. ಬೆಂಗಳೂರು | ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು ಬ್ಯಾಟರಾಯನಪುರ ವಿಭಾಗ ಬೃ.ಬೆ.ಮ.ಪಾ. ಬೆಂಗಳೂರು

Executive Engineer